
 

Mr. Sam Chummar 
Remedial Project Manager 
USEPA Region 5 
Superfund Division 
Remedial Response Section #1 
77 W. Jackson Blvd. (SR-6J) 
Chicago, IL 60604 

Subject: 

Georgia-Pacific Corporation Time Critical Removal Action Monthly  
Progress Report #15 
 
 
Dear Mr. Chummar: 

Attached is the fifteenth monthly progress report for the Time Critical Removal Action 
(TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill Property 
and the former Hawthorne Mill Property (collectively referred to as the Mill 
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to 
the Administrative Settlement Agreement and Order of Consent (AOC), Docket No. 
V-W-’07-C-858, and covers activities from January 7, 2008 through February 5, 
2008. 

Sincerely, 

ARCADIS 
 
 
 
 
 
Patrick N. McGuire 
Associate 
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New York 13214-0066 
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INDUSTRIAL 

Date: 

February 19, 2008 

Contact: 

Patrick N. McGuire 

Phone: 

315.671.9233 
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Copies: 

Eileen L. Furey, Esq., USEPA - Region 5 
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Paul T. Bucholtz, MDEQ-RRD-Superfund 
Daria W. Devantier, MDEQ-RRD-Superfund 
Matthew Bowman, ARCADIS BBLES 
Christie Sobol, ARCADIS BBL
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I. Significant Developments 

Actions Performed 

• In a January 11, 2008 letter, the United States Environmental Protection 

Agency (USEPA) provided comments on the Draft Final Report that was 

submitted on September 7, 2007. 

• The USEPA issued to Georgia-Pacific on January 16, 2008 a Notice of 

Completion of Work for the TCRA at the Mill Properties. 

• A Post-Removal Inspection was conducted on February 5, 2008. 

• The Draft Final Report was revised pursuant to the USEPA’s January 11, 

2008 comments and resubmitted to the USEPA on February 6, 2008. 

Analytical Data  

• No new analytical data was obtained during this reporting period. 

II. Developments Anticipated 

Schedule of Actions to be Performed 

• The Final Report will be finalized and submitted to USEPA.  

• The second quarterly post-removal site control inspection report will be 

submitted on March 11, 2008. 

• The tentative date for the next quarterly site inspection is May 11, 2008.  

The  third inspection report will be completed on June 11, 2008. 

Anticipated Problems 
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• None. 

Planned Resolutions of Past or Anticipated Problems 

• None. 


